



InvestPuppy
investpuppy.com

UNVARNISHED

The change request trap

Serious when it matters.

About InvestPuppy

InvestPuppy builds Vektor, a systematic portfolio management platform for wealth management professionals.

What this series is

Every experienced practitioner thinks it. Almost nobody publishes it: *there has to be a better way.*

We thought it long enough that we went and built one.

Before that, we spent decades in the rooms.

The same project was failing for the third time. The project plan had been signed off before anyone had understood the first requirement.

The relationship was too warm for anyone to say so.

It isn't incompetence.

It's the incentive structure doing its job perfectly.

Nobody planned it this way. Nobody needed to.

We got frustrated enough to write it down. Then frustrated enough to build something. These papers are the writing-it-down part.

The something we built is a separate conversation.

It was inevitable from the day the specification was signed.

A change request is a formal acknowledgement that the original specification was wrong. It is also a commercial mechanism — a way for the vendor to charge for the work that should have been included in the original scope, and a way for the client to request the thing they needed but did not know how to ask for. It is not a sign that something has gone unexpectedly wrong. It is a sign that the project was specified before it was understood.

1. The Anatomy of a Change Request

Every change request has a before and an after. Before: a specification that described what the system would do. After: a discovery that the specification was incomplete, incorrect, or based on an assumption that turned out to be false.

The commercial context of this discovery matters. The power dynamic at change request stage is not the same as the power dynamic at procurement stage. When the

The change request was not unexpected.

specification was being written, the client had choices. They could negotiate scope, challenge assumptions, request more discovery time. By the time the first substantive change request arrives, the client has invested in the relationship, committed to a go-live date, and is in no position to walk away. The vendor knows this. The change request is priced accordingly – frequently at a premium to the original day rate, because the client's ability to renegotiate is now effectively zero.

This is not a surprise event. It was a predictable commercial outcome from the moment the specification was signed without adequate discovery. The question is not whether change requests will arrive. It is when, and at what price.

2. The Volume Problem

A single change request is a correction. Five change requests is a pattern. Ten change requests means the specification was not fit for purpose.

Most implementations with significant CR volumes reach that volume not through a series of genuinely unforeseeable events, but through the systematic underspecification of a small number of critical areas. Integration points are underspecified because they require coordination between the vendor and third-party systems that the vendor does not control. Exception handling is underspecified because it requires the client to document the things they handle manually, which nobody asked them to document before the specification was signed. Reporting requirements are underspecified because 'standard reports' means different things to different stakeholders, and the stakeholders who care most about reporting were not in the specification workshop.

None of these are surprises in retrospect. They are the same underspecified areas in every implementation. The vendor has seen them before. The consulting firm has seen them before. The client has not. The asymmetry of experience is one reason these areas remain underspecified: the party with the most incentive to specify them thoroughly is the party least likely to flag the gap before the contract is signed.

3. The Contract Behind the Change Request

The change request mechanism does not operate in isolation. It is supported by the contract. A well-drafted vendor contract places the risk of specification incompleteness on the client: the vendor delivers what was specified, and if what was specified is not what was needed, that is a scope change. Scope changes are change requests.

What many clients do not examine carefully enough at contract stage is the definition of 'specification'. In most vendor contracts, this definition is limited to the signed document. Verbal representations made during the sales process, demonstrations of functionality, and commitments made in pre-contract workshops are explicitly excluded. The gap between what was shown and what was signed is a gap that belongs entirely to the client.

The change request is not a failure of process. It is the process. The original specification was always going to be incomplete. The vendor knew this. The consultant knew this. The client suspected it but could not prove it.

The CR mechanism is the commercial structure that converts that incompleteness into revenue. It does not need to be dishonest to be problematic.

It only needs to exist.

Every change request is a discovery session that happened too late.

4. Reducing CR Exposure

CR exposure is not eliminated by a tighter contract. A tighter contract produces a more defensive vendor, a more adversarial relationship, and the same change requests priced differently. CR exposure is reduced by completing the discovery before the specification is written, the specification before the contract is signed, and the contract before the configuration begins.

Three mechanisms that reduce CR volume in practice:

One. Specification sign-off by the people who will use the system, not only the people who commissioned it — including explicit sign-off on the handling of the twenty most common workflow exceptions.

Two. Integration mapping completed and agreed before the contract is signed, with third-party system owners included in that process, not added later.

Three. A contract definition of 'specification' that explicitly includes demonstrated functionality, pre-contract commitments, and any functionality referenced in the sales process — and a vendor willing to sign it.